

**2018 Referendum Projects – Suggested Phasing and Schedule***The below is a suggested phasing of the 2018 referendum projects, subject to change after discussion.*

<b>Phase 2019 Projects</b>	<b>Phase 2020 Projects</b>
<b>Jefferson Elementary School</b> <ul style="list-style-type: none"> <li>Security projects (including some accessibility projects)</li> <li>Fire alarm replacement</li> <li>Reconstruct hard surfaces and re-stripe</li> <li>Exterior ramp work</li> </ul>	<b>Jefferson Elementary School</b> <ul style="list-style-type: none"> <li>Remaining accessibility projects</li> <li>Domestic piping replacement &amp; abatement</li> <li>Electrical systems</li> </ul>
<b>Goodview Elementary School</b> <ul style="list-style-type: none"> <li>Security projects</li> <li>Rooftop unit for Early Childhood</li> <li>Resealing of hard surface parking / play areas and re-stripe</li> <li>Accessibility projects</li> <li>Fire alarm replacement</li> <li>Lighting programming</li> <li>Roofing</li> </ul>	<b>Goodview Elementary School</b>
<b>Washington-Kosciusko Elementary School</b> <ul style="list-style-type: none"> <li>Security projects (including some accessibility projects)</li> </ul>	<b>Washington-Kosciusko Elementary School</b> <ul style="list-style-type: none"> <li>Remaining accessibility projects</li> <li>Domestic piping replacement &amp; abatement</li> <li>Fire alarm replacement</li> <li>Resealing of hard surface areas and re-stripe</li> </ul>
<b>Winona Middle School</b> <ul style="list-style-type: none"> <li>Security projects</li> </ul>	<b>Winona Middle School</b> <ul style="list-style-type: none"> <li>Replace pool unit</li> <li>Resealing of hard surface parking / play areas and re-stripe</li> <li>Flooring replacement in hallways and stairwells</li> <li>Fire alarm replacement</li> </ul>
<b>Winona Senior High School</b> <ul style="list-style-type: none"> <li>Security projects</li> <li>Reconstruction of parking lot and curbs, sidewalks</li> <li>Fire alarm replacement</li> <li>Locker replacement*</li> <li>Accessibility projects</li> </ul>	<b>Winona Senior High School</b>
<b>Winona ALC</b> <ul style="list-style-type: none"> <li>Security projects</li> </ul>	<b>Winona ALC</b>



## Conceptual Timeline

Phase 2019 Projects	Phase 2020 Projects
<p><b>Design:</b> January – end of March 2019</p> <ul style="list-style-type: none"><li>• Security projects: District-Wide Core Planning Group to set standards, individual building User Group meetings to review application</li><li>• Design team for maintenance projects</li></ul> <p><b>Bidding:</b> April 2019</p> <p><b>Construction:</b> June 2019 – end of October 2019</p>	<p><b>Design:</b> August – December 2019</p> <ul style="list-style-type: none"><li>• Field verification for mech/elec projects during the summer before students are back</li></ul> <p><b>Bidding:</b> early 2020</p> <p><b>Construction:</b> May/June 2020 – August 2020</p>